No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Docs	Expected Delivery/ Completion date	Estimated Project Duration in days (for works and services)	Procurement Method	Standstill period (if applicable) - No. of days	Contract Type
1	TBD	Materiality and Climate Risk	Air pollution - 77121500	Execution of Materiality and Climate Risk Assessment for all PPGPL assets	Jan-2024	Dec-2024	335	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
2	TBD	Ergonomic Assessment 2024-2026	Ergonomic support aids - 46182200	Evaluation of design of workplace set-up to compliment the assigned employee	Jan-2024	Feb-2024	31	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
3	TBD	PHA Evergreen (Update Facility PHA)	Process control or packaged automation systems - 32152000	PHA Evergreen (Update Facility PHA)	Jan-2024	Jun-2024	152	Single Source	TBD	FIXED PRICE/LUMPSUM
4	TBD	Fire suppression/fire detection - Records Center & Engineering Doc. Room). 2023/2024	Fire prevention - 46191500	Fire suppression/fire detection - Records Center & Engineering Doc. Room). 2023/2024	Jan-2024	Feb-2024	31	Single Source	TBD	FIXED PRICE/LUMPSUM
5	TBD	Tax Due Diligence	Audit Services - 84111600	To engage an advisor to provide a comprehensive review of internal tax diligence for Project.	Jan-2024	Mar-24	60	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
6	TBD	Finance Due Diligence	Audit Services - 84111601	To engage the services of a transaction team to independently review the works undertaken by the Project Team for financial due diligence.	Jan-2024	Mar-24	60	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
7	TBD	Legal Due Diligence	Audit Services - 84111602	To secure legal services for conducting due diligence on Projects.	Jan-2024	Mar-24	60	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
8	TBD	Technical Due Diligence	Audit Services - 84111603	To engage the technical services to complete an independent assessment.	Jan-2024	Mar-24	60	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
9	TBD	Dock 2 Shoreline Remediation and Protection	Marine construction services - 72141200	Protection of Dock 2 southern shoreline from coastal erosion with an Armour Rock revetment structure. Contracts: Construction Management Contract Environmental and Testing Consultancy	Jan-2024	Feb-2025	423	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
10	TBD	Truck Loading Station Upgrade	Oil and gas utilities - 83101600	Siting study assessment	Jan-2024	Apr-2024	119	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
11	TBD	Safety capacity tanks	Oil and gas engineering - 83101900	Annual statutory equipment Inspection and recertification.	Jan-2024	Feb-2024	38	Selective Tendering	TBD	FIXED PRICE/LUMPSUM

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Docs	Expected Delivery/ Completion date	Estimated Project Duration in days (for works and services)	Procurement Method	Standstill period (if applicable) - No. of days	Contract Type
12	TBD	Valve Maintenance	Valvec - //01/11600	Major overhauls of valves, both control and shutdown and larger manual double block and bleed valves.	Jan-2024	Dec-2024	349	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
13	TBD	Motor Maintenance	Motorized cycles - 25101800	Major overhauls of motors for preventive and corrective maintenance.	Jan-2024	Dec-2024	349	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
14	TBD	Replacement of Overhead lines and Conductors	Oil and gas engineering - 83101900	Civil Investigative excavation works	Jan-2024	Mar-2024	89	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
15	TBD	Atlantic Composite Samplers Upgrade Project	1 83101900	To establish a service contract for the procurement, transportation, installation and commissioning of the LS-14 Welker receivers at Atlantic facility	Jan-2024	Mar-2024	80	Sole/Single Source	TBD	FIXED PRICE/LUMPSUM
16	TBD	Online Analyzers – Service Provider		Provision of repair services for existing field Online Analyzers and their associated hardware and software.	Jan-2024	Feb-2024	46	Sole/Single Source	TBD	FIXED PRICE/LUMPSUM
17	TBD	Overhead cranes	Lifting equipment and accessories - 24101600	Annual statutory equipment Inspection and recertification.	Jan-2024	Sep-2024	249	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
18	TBD	Refurbishment of C-4451 Refrigerant Compressor Rotor	Oil and gas engineering -	Potential repairs may include: Impeller replacements. Balance piston replacement. Shaft replacement. Labyrinth seals replacement.	Jan-2024	Aug-2024	233	Sole/Single Source	TBD	FIXED PRICE/LUMPSUM
19	TBD	Heater Integration Project	Oil and gas engineering - 83101900	Engineering Works - Utilization of heat medium capacity	Jan-2024	Jun-2024	173	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
20	TBD	Evaluation, Design and Reconstruction of CBI Building	Commercial and office building construction services - 72121100	The Evaluation, Design and Reconstruction of CBI Building.	Jan-2024	Jun-2025	537	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
21	TBD	Relief Valves	Valves - 40141600	Annual statutory equipment Inspection and recertification.	Jan-2024	Jun-2024	157	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
22	TBD	Acquisition of data to feed into the development RBI Program	Business function specific software - 43231500	Enhancement of AI practices.	Jan-2024	Dec-2024	351	Selective Tendering	TBD	FIXED PRICE/LUMPSUM

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Docs	Expected Delivery/ Completion date	Estimated Project Duration in days (for works and services)	Procurement Method	Standstill period (if applicable) - No. of days	Contract Type
23	TBD	Facility Electrical Testing	Oil and gas engineering - 83101900	Electrical testing of equipment throughout the facility	Jan-2024	Dec-2024	336	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
24	TBD	Online analyzers	Oil and gas engineering - 83101900	To upgrade the online analyzers	Jan-2024	Dec-2024	351	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
25	TBD	Composite samplers	Oil and gas engineering - 83101900	To upgrade the composite samplers	Jan-2024	Dec-2024	351	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
26	TBD	Firewater Engines Inspections and Repairs	Fire prevention - 46191500	Inspection and repair due to the continuous effects of the seawater service on the engines, pump internals and associated equipment.	Jan-2024	Mar-2024	55	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
27	TBD	DCS & SIS Upgrade	Process control or packaged automation systems - 32152000	Upgrade of the existing Honeywell DCS & SIS system -pre- FEED Works	Jan-2024	Jul-2024	174	Selective Tendering/Sing le Source	TBD	FRAMEWORK AGREEMENT
28	TBD	Dock 2 Loading Skid ISBL Fireproofing, Fabric Maintenance, and Insulation	Oil and gas engineering - 83101900	Dock 2 Loading Skid ISBL Fireproofing removal and reinstatement.	Jan-2024	Jun-2024	129	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
29	TBD	Pipeline Marker Pole Refurbishment		Repair/ Replacement of marker posts and aerial markers due to corrosion.	Jan-2024	May-2024	100	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
30	TBD	Recycling Contract	_	Implementing a contract for recycling of paper, plastic and glass at PPGPL facilities	Feb-2024	Mar-2024	29	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
31	TBD	HSSS Gas Cloud Imaging	l Air nollution - 77121500	Evaluation and determination of plant based equipment for ongoing identification of hydrocarbon releases.	Feb-2024	Dec-2024	304	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
32	TBD	Technical Services Outside Consultancy Service	Oil and gas engineering - 83101900	Technical Support for multidiscipline engineering work.	Feb-2024	Jul-2024	151	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
33	TBD	Calibration of Smaller Pieces of Equipment – Service Provider	Oil and gas engineering - 83101900	Lab equipment are scheduled for calibration every 6 mths/12 mths	Feb-2024	Jul-2024	151	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
34	TBD	FFS Assessment of T-101	Oil and gas engineering - 83101900	Fitness for Service assessment of the tower and outline of repair requirements (if any).	Feb-2024	May-2024	88	Selective Tendering	TBD	FIXED PRICE/LUMPSUM

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Docs	Expected Delivery/ Completion date	Estimated Project Duration in days (for works and services)	Procurement Method	Standstill period (if applicable) - No. of days	Contract Type
35	TBD	Dock 1 Loading Line Refurbishment (Phase 2 of 2) and Piping Repairs - Asset Integrity	Oil and gas engineering - 83101900	External remediation of the remaining 50% of the Dock 1 loading line.	Feb-2024	Jul-2024	161	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
36	TBD	Replacement of TK-101 Tank	Oil and gas engineering - 83101900	Replacement of the TK-101 Tank due to identified integrity issues (vessel fabrication).	Feb-2024	Dec-2024	297	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
37	TBD	8" NGL Pipeline Corrosion Growth Excavations	Oil and gas engineering - 83101900	Supply of equipment and personnel to conduct excavations and inspections of selected areas of the 54 km long PPGPL 8" pipeline basis intelligent pigging findings.	Feb-2024	Dec-2024	311	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
38	TBD	Preservation of Frac 3 Refrigeration system	Oil and gas engineering - 83101900	Isolate, de-pressure, drain, purge, open/ disassemble, inspect, repair/reinstate, preserve with nitrogen or inert atmosphere all the main and auxiliary equipment associated with the Frac 3 refrigeration system loop.	Feb-2024	Jul-2024	161	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
39	TBD	B-VRU Repairs/ Refurbishment	Oil and gas engineering - 83101900	Insulation removal for inspections and subsequent reinstatement as well as vessel repairs.	Feb-2024	Aug-2024	188	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
40	TBD	Structural Integrity Baseline Assessment of Plant Infrastructure	Oil and gas engineering - 83101900	Enhancement of Inspection data for structures throughout PPGPL's Facility for baselining and repairs.	Feb-2024	Dec-2024	304	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
41	TBD	Facility Maintenance - Road Paving/ Restoration/Concrete/ Blue Metal Reinstatement	Oil and gas engineering - 83101900	Perform paving repairs to the roadway at the RTW loading station and surrounding all 3 gas plants and fractionating units basis civil challenges with drainage in this area.	Feb-2024	Dec-2024	305	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
42	TBD	ALNG Prover Inspection, Upgrade and Re- certification	Oil and gas engineering - 83101900	Inspection to assess the overall integrity and functionality of the installation. Allows for vendor recommendations to be provided for maintenance repairs, upgrades as well as recertification.	Feb-2024	Aug-2024	163	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
43	TBD	Facility Maintenance Campaign Q1 - Frac 1,2 &3	Oil and gas engineering - 83101900	Maintenance work originating from recommendations made during RBI inspections, visual inspections, and electrical inspections	Feb-2024	Jun-2024	108	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
44	TBD	ESG Rating	Air pollution - 77121500	Obtaining an independent ESG score for PPGPL's operations	Mar-2024	Sep-2024	184	Selective Tendering	TBD	FIXED PRICE/LUMPSUM

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Docs	Expected Delivery/ Completion date	Estimated Project Duration in days (for works and services)	Procurement Method	Standstill period (if applicable) - No. of days	Contract Type
45	TBD	LPG Interface Tanks	Storage Vessels and tanks - 20142900	Regulatory requirement for inspection and certification.	Mar-2024	May-2024	81	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
46	TBD	Energy Audit	Oil and gas engineering - 83101900	Conduct a building energy audit of the PPGPL facility (Rivulet Rd. and Rio Grande).	Mar-2024	Dec-2024	275	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
47	TBD	Insulation replacement throughout facility	Oil and gas engineering - 83101900	Insulation reinstatement following completed inspections.	Mar-2024	Oct-2024	217	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
48	TBD	Firewater Engines Inspections and Repairs	Fire prevention - 46191500	Performance of inspections and repairs due to the continuous effects of the seawater service on the engines, pump internals and associated equipment.	Mar-2024	May-2024	53	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
49	TBD	Refurbishment of Dock Ladders and Structures	Oil and gas engineering - 83101900	Repairs identified for the refurbishment of the Dock 1 and Dock 2 ladders and infrastructure due to corrosion issues on platforms and supports and damage suffered due to tug and vessel impacts as well as environmental impact.	Mar-2024	Dec-2024	276	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
50	TBD	New Fire Suppression System in Control Room IO Building	Fire prevention - 46191500	Control IO & server rooms needs to be outfitted with a suppression system to activate in the event of a fire as it houses critical devices which is essential for operating the facility.	Apr-2024	Oct-2024	198	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
51	TBD	Development of an improved Contractor Entry AI Program	Business function specific software - 43231500	Development of an improved Contractor Entry AI Program	Apr-2024	May-2024	30	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
52	TBD	Portable lifting devices, Slings, Safety Harnesses, In house lifting devices, hoses	Lifting equipment and accessories - 24101600	Annual statutory equipment Inspection and recertification.	Apr-2024	Jun-2024	88	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
53	TBD	Repairs/Preservation of Isobutane Fan Bank	Oil and gas engineering - 83101900	Perform repairs to loose plenum and structural members to reinforce them / secure all parts and maintain a safe area.	Apr-2024	Jun-2024	77	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
54	TBD	PK-5631 Generator Repairs - Rental	Oil and gas engineering - 83101900	Rental of a backup supply generator to support emergency requirements while the installed is being serviced/repaired.	Apr-2024	Aug-2024	126	Selective Tendering	TBD	FIXED PRICE/LUMPSUM

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Docs	Expected Delivery/ Completion date	Estimated Project Duration in days (for works and services)	Procurement Method	Standstill period (if applicable) - No. of days	Contract Type
55	TBD	PK-5631 Generator Repairs - Repairs	Oil and gas engineering - 83101900	Conduct Fuel Polishing, replace fuel tank and install new vibration isolators.	Apr-2024	Aug-2024	126	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
56	TBD	Enhanced Process Monitoring using A.I	Oil and gas engineering - 83101900	Purchase of software tools to enhance productivity	Apr-2024	Sep-2024	153	Single Source	TBD	FRAMEWORK AGREEMENT
57	TBD	Heating Medium System Upgrade	Oil and gas engineering - 83101900	Conduct a building energy audit of the PPGPL facility (Rivulet Rd. and Rio Grande).	Apr-2024	Oct-2024	183	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
58	TBD	Calibration of Instruments	Indicating and recording instruments - 41111900	Implementing a contract for HSSS managed testing instruments	May-2024	Jun-2024	31	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
59	TBD	E-3301 Replacement	Oil and gas engineering - 83101900	Replacement of Gas Plant 2's Gas-Gas Brazed Aluminum Heat Exchanger (E-3301)	May-2024	Dec-2024	244	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
60	TBD	GP2 Tower Upgrade	Oil and gas engineering - 83101900	Upgrade of column internals on Gas Plant 2's Absorber and Stripper Towers to cater for lower liquid flows.	May-2024	Dec-2024	244	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
61	TBD	Air receivers	Oil and gas engineering - 83101900	Annual statutory equipment Inspection and recertification.	May-2024	Jul-2024	90	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
62	TBD	Dock 1 & 2 Marine Bollard Testing	Oil and gas engineering - 83101900	Gather and review all relevant data to aid with the inspection, testing and certification of all marine bollards on both Docks 1&2	May-2024	Sep-2024	133	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
63	TBD	Dock 2 Fabric Maintenance (MOV to Security Office)	Oil and gas engineering - 83101900	Dock 2 Skid and Piping to storage fabric maintenance work.	May-2024	Sep-2024	133	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
64	TBD	Firewater Engines Inspections and Repairs	Fire prevention - 46191500	Performance of inspections and repairs due to the continuous effects of the seawater service on the engines, pump internals and associated equipment.	May-2024	Jul-2024	57	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
65	TBD	Condenser Fan Repairs - Shrouds and Guards	Oil and gas engineering - 83101900	Repairs on the plenum areas, shrouds, guards and any other associated structural components of the condenser fans	May-2024	Jul-2024	57	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
66		Facility Maintenance Campaign Q2 - Storage & Docks	Oil and gas engineering - 83101900	Maintenance work originating from recommendations made during RBI inspections, visual inspections, and electrical inspections	May-2024	Sep-2024	112	Selective Tendering	TBD	FIXED PRICE/LUMPSUM

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Docs	Expected Delivery/ Completion date	Estimated Project Duration in days (for works and services)	Procurement Method	Standstill period (if applicable) - No. of days	Contract Type
67	TBD	Moisture systems	Oil and gas engineering - 83101900	To establish a service contract provision of Repair services for existing field moisture systems and their associated hardware and software.	Jun-2024	Sep-2024	116	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
68	TBD	GC analyzers	Oil and gas engineering - 83101900	To establish a service contract provision of Repair services for existing benchtop GC Analyzers and their associated hardware and software.	Jun-2024	Sep-2024	116	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
69	TBD	Transformer Fire & Explosion Protection Scheme for the Fractionation 1, 2 & 3 Substations	Fire prevention - 46191500	To implement a fire and explosion protection scheme for the Fractionation 1,2 and 3 Substations - Engineering, Procurement and Construction	Jun-2024	Oct-2026	860	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
70	TBD	Transformer Fire & Explosion Protection Scheme for the Main Substation	Fire prevention - 46191500	To implement a fire and explosion protection scheme for the Main Substation - Engineering, Procurement and Construction	Jun-2024	Oct-2026	860	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
71	I IBD	Respirator fit testing for all current employees	Respiratory protection - 46182000	Qualitative Respirator Fit Testing executed to determine appropriate fit and size of respirator for employees.	Jul-2024	Sep-2024	62	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
72	TBD	Indoor Air Quality Monitoring	Air pollution - 77121500	Testing of indoor air quality within buildings.	Jul-2024	Sep-2024	62	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
73	I TRD	Repairs to C-4451 Refrigerant Compressor	Oil and gas engineering - 83101900	Perform repairs to oil leaks/ replace seals and partial internal inspections on the drive end and non-drive ends of the compressor	Jul-2024	Oct-2024	106	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
74	I IBD	New Loading Arm Dock 1 Project	Marine loading arm - 40142600	New PPGPL Dock 1 LPG Loading Arm - Engineering, Procurement and Construction	Jul-2024	Sep-2025	420	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
75	TBD	Firewater Engines Inspections and Repairs	Fire prevention - 46191500	Performance of inspections and repairs due to the continuous effects of the seawater service on the engines, pump internals and associated equipment.	Jul-2024	Sep-2024	56	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
76	TBD	ESG Report	Air pollution - 77121500	Design and publication of 2023 PPGPL ESG Report	Aug-2024	Oct-2024	61	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
77	TBD	Utility Tank Upgrade	Oil and gas engineering - 83101900	Implementation for the detailed engineering design work conducted for the Product and Utility Tanks.	Aug-2024	Dec-2024	152	Selective Tendering	TBD	FIXED PRICE/LUMPSUM

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Docs	Expected Delivery/ Completion date	Estimated Project Duration in days (for works and services)	Procurement Method	Standstill period (if applicable) - No. of days	Contract Type
78	TBD	Atlantic Skid	Oil and gas engineering - 83101900	Fabric Maintenance works on Atlantic Skid at PPGPL and at Atlantic basis maintenance requirements.	Aug-2024	Oct-2024	80	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
79	TBD	Condenser Fan Repairs - AC 401/ 2700 Coolers	Oil and gas engineering - 83101900	Tube inspections on the AC-401/2700 coolers.	Aug-2024	Oct-2024	59	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
80	TBD	Replacement of Overhead lines and Conductors	Electrical cable and accessories 26121600	Improvement of the 12KV power distribution to the facility- Engineering, Procurement and Construction	Aug-2024	Sep-2027	1108	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
81	TBD	Fire suppression for RIE - MCC and Instrumentation Room	Fire prevention - 46191500	Fire suppression for RIE - MCC and Instrumentation Room	Aug-2024	May-2025	264	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
82	TBD	PBC Dehydrators Molecular Sieve Changeout & Skid Repairs	Oil and gas engineering - 83101900	Unloading of spent molecular sieve within the PBC Dehydrators, allow time for completion of internal inspections and repairs and re-load new sieve and box up vessels.	Aug-2024	Dec-2024	110	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
83	I TRD	Facility Maintenance Campaign Q3 - GP1	Oil and gas engineering - 83101900	Maintenance work originating from recommendations made during RBI inspections, visual inspections, and electrical inspections	Aug-2024	Dec-2024	110	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
84	TBD	Frac 3 TAR	Oil and gas engineering - 83101900	Maintenance work originating from recommendations made during RBI inspections, visual inspections, and electrical inspections	Aug-2024	Dec-2024	110	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
85	TBD	Repairs to TK - 722 based on integrity assessments	Oil and gas engineering - 83101900	I. Using the recommendations of the 2022 inspection reports to address and identified defects II. Repair or replacement of components associated with the tanks. III. This also includes Fabric Maintenance.	Oct-2024	Jan-2025	107	Selective Tendering	TBD	FIXED PRICE/LUMPSUM

No.	Project Number	Project Name	UNSPSC Code Lvl 3	Brief Description	Proposed date for Issue of Bidding Docs	Expected Delivery/ Completion date	Estimated Project Duration in days (for works and services)	Procurement Method	Standstill period (if applicable) - No. of days	Contract Type
86	TBD	Inspection & Repairs of the T-301 (PRT) & T-302 (Deethanizer) vessels	Oil and gas engineering - 83101900	I. Strip the insulation at selected areas of the vessel II. Conducting NDE inspections to determine the integrity of the vessel III. Recording all inspection data IV. Evaluating the risk of all anomalies V. Performing repairs on the vessel depending on availability and nature of the same. VI. Entering the inspection data and follow up information into the electronic database VII. Re-insulation of insulation as necessary to return the vessel to service	Oct-2024	Jan-2025	81	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
87	TBD	H-201 HEATER UPGRADE	Oil and gas engineering - 83101900	Replacement of the H-201 Regeneration Gas Heater - Engineering, Procurement and Construction	Oct-2024	Oct-2026	736	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
88	TBD	H-501 HEATER UPGRADE	Oil and gas engineering - 83101900	Replacement of the H-501 heat Medium Heater - Engineering, Procurement and Construction	Oct-2024	Oct-2026	736	Selective Tendering	TBD	FIXED PRICE/LUMPSUM
89	I IRD	Shelving for Pre-Engineered Steel Buildings	Oil and gas engineering - 83101900	Installation of shelving in Pre-Engineering Steel Building to facilitate storage of materials and equipment.	Nov-2024	Jul-2025	245	Selective Tendering	TBD	FIXED PRICE/LUMPSUM